CENTENNIAL COMMUNICATIONS

3349 Route 148, Building A
wall, New Jersey 07719
732-556-2200

February 2, 2004

David Solomon, Chief

Enforcement Bureau

Federal Communications Commission
445 12" Street, SW

Washington, DC 20554

John Muleta, Chief

Wireless Telecommunications Bureau
Federal Communications Commission
445 12" Street, SW

Washington, DC 20554

Re:  Sixth Quarterly Report of Centennial Communications Corp.
On Phase I1 E911 Compliance

Dear Messer’s Solomon and Muleta:

Pursuant to the FCC’s Order to Stay issued in CC Docket No. 94-102,' Centennial
Communications Corp. (“Centennial”) hereby files its sixth Quarterly Report detailing our
progress in deploying Phase I and Phase II enhanced 911 (“E911”) service in our markets.
Because Centennial provides CMRS service in two distinct markets, this report is divided into
two sections -- the first explaining the status of Phase I E911 deployment in Puerto Rico, and
the second part reports on Phase II E911 deployment in our domestic markets. In addition, we
are attaching the Excel spreadsheet detailing our E911 implementation status.’

L. Puerto Rico/U.S. Virgin Islands

Centennial Puerto Rico License Corp., a subsidiary of Centennial, holds the B block
broadband PCS license for MTA 25 — Puerto Rico/US Virgin Islands. Centennial has chosen a
network-based solution to deploy Phase II E911 in this MTA. A single PSAP serves
Centennial’s entire Puerto Rican service area. On November 4, 2003, Centennial received a
request for Phase I and II E911 service from this sole PSAP, and is working towards deploying
both Phase I and Phase II E911 service in Puerto Rico by May 2004.

! FCC 02-210, released July 26, 2002.

2 See Public Notice, Wireless Telecommunications Bureau Standardizes Carrier Reporting on Wireless E911

Implementation, DA 03-1902, released June 6, 2003.
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Centennial also provides service to the U.S. Virgin Islands of St. Croix and St. Thomas
under its B Block license for MTA 25. Each island is served by a single PSAP; however neither
PSAP has made a request to Centennial for either Phase I or Phase I E911 service.

II. Domestic Markets

Through five different subsidiaries,” Centennial holds licenses to provide digital cellular
service in 30 markets in the Midwest and Southern United States. Centennial provides cellular
service in the following six states: Indiana, Louisiana, Michigan, Mississippi, Ohio and Texas.
Centennial has chosen a network-based solution offered by Andrew Corporation (formerly
known as Grayson Wireless) to deploy Phase IT E911 in its domestic markets.*

Phase I Service — Since the filing of our last Quarterly Report, Centennial has made
significant progress initiating Phase I service to PSAPs. We have initiated Phase I service to six
PSAPs in Louisiana and seven PSAPs in Michigan since November 2003. As we have
previously reported, Centennial continues to receive PSAP requests for Phase I E911 service and
we continue to implement Phase I service as valid requests are received. Phase I E911 service
has been fully deployed in our Texas markets, and as of March 2003, Phase [ E911 service has
been fully deployed to all PSAPs in Indiana where Centennial operates. By the filing of our last
Quarterly Report, we had completed Phase I implementation for all PSAPs in Mississippi that
had requested Phase I service. Centennial also notes that, to date, we have not received any valid
requests for Phase I (or Phase I1) E911 service from PSAPs in the state of Ohio. We continue to
implement Phase I service to all PSAPs in Louisiana, Michigan and Mississippi that have
submitted a Phase I request to us, and that are technically operational. As indicated in the
attached Excel spreadsheet, while we have experienced some Phase I implementation issues in
Michigan, we are working with our E911 vendor and each of the PSAPs to resolve these issues.

Phase II Service - As the Commission is now aware, we are implementing Andrew
Corporation’s “Geometrix” network overlay solution for E911 Phase II compliance in our
domestic markets.” As detailed in the attached Excel spreadsheet, since the filing of our last
report, we have activated Phase II service in nine markets in Indiana, and are beginning the
testing phase this week in Bluffton, Indiana. Centennial also is in the pre-deployment
engineering stage of the Phase Il implementation process for ten markets. Based on our
conversations with various PSAPs, we expect to receive two more PSAP requests for Phase I
service in the upcoming quarter. Finally, we have received “invalid” requests for Phase II
service from nine PSAPs (seven of which are located in Indiana, and two of which are located in
Louisiana.)

3 Bauce Communications of Beaumont, Inc., Centennial Michiana License Company LLC, Centennial

Southeast License Company LLC, Elkhart Metronet, Inc. and Lafayette Cellular Telephone Company.

4

9,2002.

See Centennial Communications Corp. Amended Report on E911 Reporting Requirements, filed September

5 Id.
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As we have previously reported, Centennial still has not received any Phase IT E911
service requests from PSAPs in Mississippi, Ohio or Texas. We have now received seven
requests for Phase II service from Michigan PSAPs. Six of those requests were received after we
filed our last Quarterly Report, and we deployed Phase II service in Saint Joseph’s County by
our projected late September deployment date for that market. In Louisiana, we have received
three Phase II requests from PSAPs (two of which are invalid, one of which was deployed in
October). In Indiana, we continue to work with the Indiana Enhanced Wireless 911 Board and
its Cost Recovery Group (“Indiana Board”) in coordinating Phase II E911 deployment, and with
the PSAPs in Indiana that have not yet perfected their Phase II requests. We are quite pleased
with our Phase II implementation progress in Indiana, where we implemented Phase I E911
service in eleven markets January 2004 While Centennial did not deploy Phase II service to any
PSAP by the March 1, 2003 deadline, we did and continue to negotiate mutually acceptable
deployment target dates with each PSAP that has submitted a valid request for Phase II service.
In addition, we continue to work cooperatively with these PSAPs when we encounter issues that
result in delays to the previously-negotiated mutually acceptable deployment dates.

In sum, because Centennial has negotiated mutually acceptable Phase II implementation
schedules with each of the PSAPs in its domestic markets that had submitted valid Phase 11
requests,” Centennial presently is in compliance with all applicable Phase II deployment
benchmarks.

III.  Affidavit

I hereby declare under penalty of perjury that the information provided in this response is
true and accurate to the best of my knowledge, information and belief.

If you have any questions regarding this report, or require additional information, please
contact me, or Terry Cavanaugh at Cole, Raywid & Braverman, LLP, counsel for Centennial, at
202-828-9857.

Sincerely,

/s/ Lourdes L. Lucas

Lourdes L. Lucas
Vice President, Legal Affairs
Centennial Communications Corp.

cc: Thera Bradshaw, President
Association of Public-Safety Communications
Officials-International, Inc.
351 N. Williamson Blvd.
Daytona Beach, FL 32114

6 See Order on Reconsideration, Revision of the Commission's Rules to Ensure Compatibility with Enhanced

911 Emergency Calling Systems, Petition of City of Richardson, Texas, FCC 02-318, released November 26, 2002
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John R. Melcher, ENP, President
National Emergency Number Association
422 Beecher Road

Columbus, OH 43230

Evelyn Bailey, President, NASNA
94 State Street, Drawer 20
Montpelier, VT 05620-6501

Robert M. Gurss

Director, Legal & Government Aftairs
APCO International

1725 DeSales Street, NW, #808
Washington, DC 20036

James R. Hobson

Miller & Van Eaton, PLLC

1155 Connecticut Avenue, NW, Suite 1000
Washington, DC 20036

Counsel for NENA and NANSA
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